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Statement of Ongoing Contractsasof 05/20/09

06/ 03/ 09
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALA-580- 1.5/ 8. 7 I N ALAVMEDA COUNTY NEAR LI VERMORE AT PRI SM ENG NEERI NG | NC. SI NGH, PARM NDER $561, 566 12/03/08 31%
10- ON1404 VARI OUS LOCATI ONS FROM GRANT LI NE 630 REED STREET SANTA CLARA, PARADI SE CONSTRUCTI ON $éf5>;, ﬁg ég; ég; 82 19%
ROAD UNDERCROSSI NG TO 0.4 M LE WEST OFFI CE 157 SLOAN !
OF GREENVI LLE ROAD UNDER CA 95050 COURT SUI TE
I NSTALL TRAFFI C ELECTRI CAL SYSTEM
LBAN PCP B TRACY CA 95304
(209) 601- 8697
10- ALP-88-1.9/0 I N AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTOR | NCEHAB A WAHED $5, 985, 001 03/ 18/ 08 18%
10- 444204 PEDDLER HI LL AND CAPLES LAKE 3195 FI TZGERALD ROAD 611 SAN JUAN AVENUE $1,629,215  04/17/08 0,
$182, 254 07/15/10
MAI NTENANCE STATI ONS RANCHO CORDOVA, CA 95742 STOCKTON,  CA 95203
CONSTRUCT TWD NEW BUI LDI NGS ’ (209) 333-6922 SUSPENDED
HAL1 WecP
10- AVA- 16-/ 9. 4 IN AMADOR COUNTY AT AND NEAR FOREST | NTERNATI ONAL SURFACI NG R CE, CLI FFORD A. $468,133 04/ 09/ 09 0%
10- 054904 HOME FROM SACRAMENTO COUNTY LINE TO SYSTEMS 1110 VEST KETTLEMAN :g f1>‘21§ §‘{f gg 0%
ROUTE 49 POST OFFI CE BOX 4770 LANE, SU TE 35
PME CHI P SEAL
MODESTO, CA 95352 L?g'g’ 3?; Zg;go
HA22 WPCP (209) 333-
10- AMA- 49-5. 6/ 0 I N AMADOR AND STANI SLAUS TUOLUMNE ARROW FENCI NG $85,375 04/ 20/ 09 0%
10- 058204 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 385 $0 05/ 07/ 09 0%
REPLACE RUSTI C RAI L FENCI NG $0
CALPELLA CA 95418
(707) 485- 1128
WecP
10- AVA- 49- 7. 0/ 11 I'N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST El GHT M LE ROAD 1110 VEST KETTLEMAN $1, 829191815 g; g‘lij f1>g 0%
CREEK BRI DCGE TO 1.8 KM SOUTH OF STOCKTON. CA 95209 LANE, SU TE 35 !
AMADOR CREEK BRI DGE ' LODI, CA 95240 PLANT EST
PLANTI NG AND | RRI GATI ON .
HE14 SWPPP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $844,888 04/ 22/ 08 96%
10- 499804 KM EAST OF CARSON DRI VE TO 0.3 KM DI STRI CT $907, 475  05/21/08
ACST- P088- (049) E 1110 VEST KETTLEVAN $40,412 12/31/09 8%

G P0- 88 0- (9E)
--()
HB1 SWPPP

EAST OF DEFENDER GRADE ROAD
W DEN ROADWAY

POST OFFI CE BOX 1118 LANE, SU TE 35

LCDI, CA 95240

STOCKTON, CA 95201
(209) 333- 6922
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4-21. 1/ 23. 4 I N CALAVERAS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON SHI VI NDER SI NGH $24, 420,256 08/ 10/ 07 29%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P.O BOX 1118 P.O BOX 280 $21,126, 641 09/07/07 86%
$1, 320,658 08/19/ 10 0
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CAMP, CA- 95222 S
EAST OF ROLLERI BYPASS ROA STOCKTON, - CA- 95201 (209) 736-6910
CONSTRUCT HI GHMAY AND BRI DGES
HE14 SWPPP
10- CAL- 49- 20. 5/ 30. 9 I N CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED, |NC. RICE, CLIFFORD A. $1, 976,036 01/ 06/ 09 0%
10-0S4104 RTE 12 TO0.7 M N OF NORTH LOVBARD | PCST OFFI CE BOX 548 1110 VEST KETTLEMAN :g 2%5 gz; gg 0%
DR & I N CALAVERAS AND AMADOR COUNTI ESS CA 95370 LANE, SU TE 35
IN AND NR JACKSON ONORA, LODI, CA 95240 SUSPENDED
WPCP RUBBERI ZED HOT M X ASPHALT OVERLAY (209) 333- 6922
10- MER- 59- 14. 1/ 0 I N MERCED COUNTY | N MERCED AT CHI LDS BART KRElI GER PROJECT MANAGER KEWAL VI RK $418, 722 03/13/09 0%
10- ON9004 AVENUE TEI CHERT CONSTRUCTI ON 835 107 HERON VAY. P. O. 28 835 gi; gg 0%
I NSTALL NEW S| GNALS SOUTH KI LROY ROAD. TURLOCK,  BOX 311
CA. 95381 MERCED, CA. 95341
P.O. BOX 3367 .
L1 VPGP (559) 696- 1545
TURLOCK, CA. 95381
10- MER- 59- 26. 9/ 27. 5 I N MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 991,117 09/ 25/ 07 0%
10- 1A0704 MERCED FROM 0.5 KM SOUTH TO 0.5 KM $6, 435,849 10/ 24/ 07 0%
ASCT- S059- (047) E NORTH OF MERCED Rl VER BRI DGE $148,988 11/ 04/ 09
S0- 59 0-( 7E)
REPLACE BRI DGE .
--0) (916) 635- 9370 (559) 696- 1545 PLANT EST
HA21 SWPPP SATIS
10- MER- 99- 15. 2/ 16. 2 I N MERCED COUNTY I N MERCED FROM O  WATKIN & BORTOLUSSI, |NC. HASSAN JAKHAR $1, 309, 813 01/ 06/ 06 77%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,250,074 01/17/06 95%
ACNH P099- (477)E OF V STREET UNDERCROSSI NG $7,221 08/ 24/09
-0 HI GHVMAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 18. 5/ 0 I N MERCED COUNTY | N MERCED AT TODD ANDERSON  JEFFCO PAI NTI NGKEWAL VI RK $459, 210 04/17/09 0%
10-ON1704 FRANKLI N ROAD OVERCROSSI NG & COATING I NC. 1260 RAILROAD 107 HERON WAY, P.O ig 82; (1)(5); 83 0%
REPAI NT BRI DGE AVE. P. 0. BOX2015 BOX 311

1260 RAI LROAD AVE. BLDG 750 MERCED, CA. 95341

HVB WPCP P. 0. BOX 2015, VALLEJOQO CA (559) 696- 1545
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 23. 8/ 26. 5 I N MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $31, 311,314 03/20/08 79%
10- 414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE $§§' %ﬁ ggg 8;1; g;; gg 71%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. %
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381-1863
HE14 SWPPP
10- MER- 99- 32, 6/ 37. 2 IN MERCED COUNTY NEAR DELH FROM 0.9 ODYSSEY LANDSCAPE, |NC. HASSAN JAKHAR $600, 971 08/ 19/ 08 14%
10- 0L5804 M LE SOUTH OF SOUTH AVENUE 800 WEST El GHT M LE RD P.O BOX 311 $377,250 09/10/08 63%
Aci’;' gggz'(gw) E OVERCROSSI NG TO 0.5 M LE NORTH OF STOCKTON. CA 95209 MERCED, CA 95341 $0 04/23/09
-99 5-(58) GRI FFI TH ROAD OVERCROSS! NG ’ (209) 724- 9096
-0 H GHWAY PLANTI NG
SWPPP
10- MER- 140- 36. 5/ 0 I N MERCED COUNTY | N MERCED AT EAST  TEI CHERT CONSTRUCTION, INC.  HASSAN JAKHAR $415,137 10/ 21/08 85%
10-0J8104 21ST STREET P. O BOX 3367 P. O BOX 311 $§2§’ ig (1)(135 ég; gg 58%
I NSTALL TRAFFI C SI GNAL MERCED, CA 95341 '
TURLOCK, CA 95381 '
(209) 724- 9096
HB1 WeCP
10- MER- 152-/13. 2 IN MERCED COUNTY ABOUT 7 M LES WEST  GRANI TE CONSTRUCTI ON COVPANY $3,179,994 04/ 01/ 09 0%
10- 054004 OF LOS BANOS FROM SANTA CLARA COUNTY P O BOX 50085 $0  04/20/09 0%
LI NE TO ROUTE 152/ 33 SEPARATI ON $0
RUBBERI ZED HOT M X ASPHALT OVERLAY  VATSOWILLE CA 950775085
(831) 724- 1011
wecP
10- SJ- 4-15. 7/ 19. 4 I'N SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON, | NC. NOMER GUTI ERREZ $830, 956 02/ 26/ 09 0%
10- ON2604 VARI OUS LOCATI ONS FROM GARFI ELD R CHARD DEBRUI N WATERFRONT $0  03/20/09 0%
STREET OVERHEAD AT EASTBOUND ROUTE  P. O BOX 1355 CONSTRUCTI ON OFFI CE $0
4/ NORTHBOUND ROUTE 99 CONN
FRENCH CAWVP, CA 95230 611 SAN JUAN AVENUE, SUSPENDED
TREAT BRI DGE DECKS STOCKTON, CA 95203
HVB WeCP '
(209) 942- 6160
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY NEAR DI SCOVERY ZONDI ROS CORPORATI ON CHARLES HAGOOD $741,000 10/ 23/08 16%
10- 0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 2401 208TH STREET, SUITE C8 11 SAN JUAN AVENUE $140, 274 11/14/08 19%
AND NEAR TERM NOUS ON ROUTE 12 AT SACRAMENTO, CA 95203 $140,274  08/26/09
MOKELUMNE RI VER BR TCRRANCE, CA 90501 (209) 608- 0054

REPAI R BRI DGE CONTROL HOUSE
HVBH WPCP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09

District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-5-3.3/49. 2 I'N SAN JOAQUI N COUNTY ON ROUTE 5 AT  DEBRUI N CONSTRUCTI ON | NC WAZI R, MOHAMVAD $326,362 04/ 27/ 09 0%
10- ON2704 VARl OUS LOCATI ONS 1110 W KETTLEMAN LN, 23 83; 2?; 83 0%

TREAT BRI DGE DECKS SUl TE 35

(209) 462- 5100 ng'g' 4(73'3 :5:30

HVB WPCP (209) 470-
10- SJ-5-13.8/25. 4 I'N SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $2,873,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%

CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 VATSOI LLE CA 95077 $0

SEPARATI ON 831) 724- 1011 (209) 639- 4415

RESURFACE HI GHWAY (831) )
HM WPCP
10- SJ-5-25.6/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOVER GUTI ERREZ $1, 293,641 05/23/08 69%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALI NA ST 611 SAN JUAN AVE 22231 gg; 8?5 125 gg 68%

STREET UNDERCROSSI NG TO ROUTE 5/ 4 AN LEANDRO CA 94577 STOCKTON CA 95203 '

SEPARATI ON DRC (209) 942- 6160

TREAT BRI DGE DECKS
HVB WeCP
10- SJ-12-12. 4/ 13 IN SAN JOAQUI N COUNTY NEAR LODI  FROMTOP GRADE CONSTRUCTI ON | NC $380, 690 04/ 15/ 09 0%
10- 0CB904 03. MLES WEST TO 0.3 MLE EAST OF 315 FYFFE AVENUE STE G $0  04/28/09 0%

DEVRI ES ROAD $0

I NSTALL TRAFFI C SI GNAL STOCKTON CA 95203

(209) 467- 4102
HB1 SWPPP
10- SJ- 26- 15. 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2, 218,276 05/18/06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,326,573 05/31/06 0%
ACST- P026- (022) E VEST OF DUCK CREEK BRI DGE $0 09/21/09
PO- 26 0-(2E) STOCKTON CA 95201 STOCKTON CA 95203

REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST
-0 SATI S
HB1 SWPPP
10-SJ-88-3.2/0 I'N SAN JOAQUI N COUNTY NEAR WATERLOO S| MON COSTA COLUMBI A ELECTRI CGREG BERRY $282,485 10/03/08 95%
10-0L9504 AT ALPI NE ROAD 1980 DAVI S ST 611 SAN JUAN AVENUE $254, 402 10/ 30/ 08 90%
ACHS- POB8- (050) S | NSTALL TRAFFI C SI GNAL STOCKTON. CA 95203 $151, 661 05/ 26/ 09
GPOB-8 05- (HSI)P SAN LEANDRO, CA 94577 '

10 0-88- () (209) 948- 7208

HB1 WPCP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-88-13.8/16. 4 I'N SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC. MARI O CASTI LLO $1, 483,498 08/ 19/ 08 0%
10-0Gr604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST POBOX 4760 611 SAN JUAN AVENUE 23 09/ 04/ 08 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF
MODESTO, CA 85352 STOCKTON, CA 95203
DI SCH ROAD (209) 608- 0054
RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WPCP
10- SJ-99-27.5/0 IN SAN JOAQUI N COUNTY NEAR LODI AT  SCOTT ESSON WATKIN & CHARLES HAGOOD $316,370 01/ 28/ 09 33%
10- ON9104 ARMSTRONG ROAD BORTOLUSSI, | NC. 611 SAN JUAN AVENUE 2?32’ g?g 82; %; gg 86%
REPLACE H GHWAY PLANTI NG 77 LARKSPUR ST STOCKTON, CA 95203 !
SAN RAFAEL, CA 94901- 4886 (209) 948-7742
HB1 SWPPP
10- SJ- 205-3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY I N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $86, 501, 307 03/ 28/ 06 0%
10-300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B $84, 676,089  04/12/06 0%
ACNH- X077- (014) N W DEN FREEVAY AND BRI DGES $654, 761 09/ 10/ 10
TRACY, CA 95304
X0-77 0- (4N BERKELEY, CA 94710
0 (209) 221- 6585 PLANT EST
HB4C SWPPP SATI S
10- SJ-205-8.1/8. 1 I'N SAN JOAQUI N COUNTY | N TRACY AT GRANI TE CONSTRUCTI ON' COMPANY $102,985 10/ 03/ 08 0%
10- ON1304 MACARTHUR DRI VE P O BOX 50085 $0 10/17/08 0%
MODI FY TRUCK TURNI NG RADI US $0
WATSONVI LLE CA 95077
(831) 724- 1011
HB4N WPCP
10- SJ-205-/3. 2 I'N SAN JOAQUI N COUNTY NEAR TRACY FROMGEORGE REED | NC $923,548 04/ 27/ 09 0%
10- 054304 ALAVEDA COUNTY LINE TO 0.4 MLE WOFP O BOX 1630 $0 05/ 07/ 09 0%
HANSEN ROAD OVERCROSSI NG AND VARI OUS $0
LOCATI ONS LODI CA 95241
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)334-0790
WPCP
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266,373 02/ 06/ 06 70%
10- 0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. 0. BOX 1863 $3, 810,745 02/ 22/ 06 89%
ACNH- P099- (500) E $27,761 04/07/10 0
OF THE PINE STREET OVERCROSSING TO  MAI NTENANCE | NC TURLOCK, CA. 95381- 1863 ’
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET 209) 667- 1147
(209)
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886

(415) 453- 4691
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 99- 10. 3/ 12 I'N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 ABLEDU, DAVI D $3,197,141 11/08/07  100%
10- 0L6404 CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA $2,773,407  11/30/07 5y,
ors- () $0 04/21/09 0
0 TO 0.3 KM NORTH OF WH TMORE AVENUE ~ 95380- 9519 04/ 21/ 09
OVERCROSSI NG (209) 483- 5812 COMPLETED
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
(209) 632- 6600
10- STA-99-11.9/11. 9 I'N STANI SLAUS COUNTY | N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DEQL HARM NDER $17, 069, 604 06/ 23/ 08 25%
10- 2A7704 0.5 KM SOUTH OF WHI TMORE AVENUE 801 FIRST STREET SUITE G PO BOX 1863 $9, 439,988  07/09/ 08 55%
$1, 190, 664 06/02/ 11 0
OVERCROSSI NG TO 0.7 KM NORTH OF TURLOCK, CA 95381 B
VWH TMORE AVENUE OVERCROSSI NG BENI G A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY I N AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM OBAI DULLAH $1, 787,465 09/ 18/ 07 0%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO5400 W HWY 12 "ABDUL" RASHI D $1,594,672 10/ 16/07 0%
$5,616 12/23/11 °
0.7 KM NORTH OF ROUTE 219 AND 99 LoDl CA 95242 WATERFRONT '
SEPARATI ON ' CONSTRUCTI ON FI ELD PLANT EST
PLANTI NG AND | RRI GATI ON
HA25 SWPPP OFFI CE SATI S
611 SAN JUAN AVE.,
STOCKTON, CA 95203
(209) 948- 7216
10- STA-99-15. 1/ 15. 7 I'N STANI SLAUS COUNTY | N MODESTO FROMPAVEX CONSTRUCTI ON DIVISION  SUKHI DEQL $157,070 11/17/08  100%
10- OMD704 TUOLUMNE BOULEVARD UNDERCROSSI NG TO 120 GRANI TE ROCK WAY 952 GOODW N DRI VE $158,923  12/01/08 40,
0.1 MLE SOUTH OF G STREET RI PON CA 95366 $0 82; %g; gg
OVERCRGSS! NG (54’*28;?5 (1:'2025136
PLACE RUMBLE STRIPS . .
L1 VPCP (209) 988- 2764
10- STA- 108-22. 4/ 26. 5 I'N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. ALFRED BLUM OBAI DULLAH $5, 761, 754 08/ 06/ 08 27%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $1,593,293 08/15/08 26%
AC?I— zgog-(g%) E REHABI LI TATE PAVENENT 611 SAN JUAN AVE. $3,355 07/06/ 09
B ()' -(58) STOCKTON, CA 95203 SUSPENDED
HA22 SWPPP
(209) 610- 0806
10- STA- 108-30. 5/ 31. 6 I'N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC. DAVI D ABLEDU $710,076 09/ 02/ 08 0%
10- 0L7204 Rl VERBANK FROM M D MAI N CANAL TO P. O. BOX 4760 952 GOODW N DR. $0 09/ 15/08 0%
ACHS- P108- (046) E one $0 01/16/09
PGP1- 08 0- ( 6E) RD AVENUE MODESTO, CA 95352 RI PON CA 95366
HOT M X ASPHALT RESURFACI NG ! (209) 599- 7281 SUSPENDED

--0

HB1 WPCP

State of California Department of Transportation
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-132-14.7/0 I'N STANI SLAUS COUNTY | N MODESTO AT  RI CHARD A HEAPS ELECTRI CAL SUKH DECL $251,376 12/16/08 75%
10- ON9504 5TH STREET CONTRACTOR | NC 490 S GOLDEN STATE 2?(1)2, gig 8%5 1‘115 82 84%
CONSTRUCT LEFT TURN CHANNELI ZATION 8909 FLORI N ROAD BLVD PO BOX 1863 '
SACRAMENTO CA 95829 T;JE;OEZ?c,:?Ziaso
HB4N WPCP (209) 667-
10- STA-132-14.9/L16.8 I N STANI SLAUS COUNTY ON ROUTE 132 IN TEI CHERT CONSTRUCTI ON $4, 598,975 04/ 10/ 09 0%
10- 3A6504 MODESTO FROM L STREET TO SAN JUAN P O BOX 3367 $0 04/ 24/ 09 0%
NH- () DRI VE $0
-0 PAVEMENT REHABI LI TATI ON TURLOCK CA 95381
(209) 632- 6600
HA22 WPCP
10- STA-219-.1/2.9 I'N STANI SLAUS COUNTY AT SALI DA FROM GEORGE REED | NC SUTTI, RENEE M $6, 706,814 06/ 19/ 08 23%
10-0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O BOX 1863 $1;$§§$,2£ 825 225 gg 29%
ROUTE 99/ 219 SEPARATI ON TO 0.2 KM TURLOCK, CA. 95381- 1863 '
MODESTO CA 95352
WEST OF DALE ROAD 909) 523. 0734 (209) 667- 1147 SUSPENDED
W DEN AND RESURFACE ROADWAY (209) 523-
HB4C SWePP
10- TUO- 120-3.5/6. 9 I'N TUOLUMNE COUNTY NEAR YOSEM TE GEORGE REED, |NC. BAL BAHADUR PAUL $1, 722,236 08/ 15/08 48%
10-0G7504 JUNCTI ON FROM 2.1 M LES EAST OF P.O BOX 548 611 SAN JUAN AVE $368, 223 82; gg; 83 219%
TULLOCH ROAD TO 0.2 M LE WEST OF LA s CA 95370 STOCKTON, CA95203
GRANGE ROAD CNGRA, (209) 948- 7216
RUBBER! ZED HOT M X ASPHALT OVERLAY
HA22 WPCP

Totals: Authorized Final Amt: $225, 492, 642 Completed to Date: $166, 581, 465 Work ThisMonth: $7,577, 003
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10- 049954
10- 499804
10- 362504
10- 0S4104
10- ON9004
10- 1A0704
10- 482314
10- ON1704
10- 414814
10- 0L5804
10- 0J8104
10- 0S4004
10- ON2604
10- 0C1504
10- ON2704
10- ON2504
10- 0S2804
10- 0QB904

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-3.2/0 10- 0L9504
10- SJ-88-13.8/16.4 10- 0G7604
10- SJ-99-27.5/0 10- ON9104
10- SJ-205-/3.2 10- 0S4304
10- SJ- 205-3. 0/ 13. 6 10- 300164
10- SJ-205-8.1/8.1 10- ON1304
10- STA-99-9. 9/ 15 10- 0F7204
10- STA-99-10. 3/ 12 10- 0L6404
10- STA-99-11.9/11.9 10- 2A7704
10- STA-99-15.0/16.5 10- OF7304
10- STA-99-15.1/15.7 10- OMB704
10- STA- 108-22. 4/ 26.5 10- 3A7404
10- STA- 108-30. 5/ 31. 6 10- 0L7204
10- STA-132-14.7/0 10- ON9504
10- STA- 132-14.9/L16. 8 10- 3A6504
10- STA-219-.1/2.9 10- 0A8704
10- TUO- 120-3.5/6.9 10- 0Gr504

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- F-
-S-
- SH

District Total:

10

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)

FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO

$96, 676, 468
$9, 425, 889
$108, 209, 466
$11, 180, 819
$225, 492, 642

Work Comp
$89, 736, 908
$5, 204, 591
$62, 176, 308
$9, 463, 658
$166, 581, 465

Statement of Ongoing Contracts-Summary

District
10

Work completed this Period:

Work Completed ThisPerio
$3, 197, 141

$3, 197, 141
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